FORM DPW-CIA 2705 STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  October, 2013
Date: October 31, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC.
ADDRESS: P.O. BOX 17790 Contract No. 60237 [ /]

City, State ZIP: HONOLULU, HAWAII 86817

PROJECT TITLE:
CONTRACT

Basic Contract Amount 3 706,000

South Street (Lot R) & Makai Garage (Lot A} Parking Garage Elevator Modernlzation

CHANGE ORDERS
Total §
Adjusted Contract Amount $

18,829.00

724,829.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 97.11% $ 685,600.00
Retained $ 64,084.00
Amount Subject to Payment $ 621,516.00
Payments to Date $ 592,176.00
Payments Now Due $ 29,340.00
Payment No. 9

Remarks:

1. Computed and Checked by

/O:V \/ ov_18 2

{___Project Inspecior or Engineer
’9 . NOV 18 703

4 Recommended: Area EngrneerfArchitect Date:

U4
@";d" 7)/“""‘%- NV 18 2083

DAGS Job No. 22-10-0648

FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER

[ ] COMMENCEMENT REQUIREMENTS
|oue MoNTHLY:

[ '/f PROJECT SCHEDULE - INITIAL & ONGOING

[v1 DALY REPORTS | ¥{ PAYROLL AFFIDAVITS
LMONTHLY ESTIMATE CHECKLIST
¥ CONTRACT NUMBER | /[ FROJECT NAME & LOCATION
{ ’rALL SIGNATURES
Change Order Total
100.00% $  18,828.00 $ 704,429.00
$ 1,706.00  $ 65,790.00
$ 17123.00 % 638,639.00
$ 17,2300 § 609,299.00
$ - $ 29,340.00

2 lcerify that tha above bill is comrect, just. that payment has not been received, and all
payroll affidavits have been submitted. are current, or propet deductive exclusions have been
made i this request and at least 80% of our workforee resides in Hawail

BRIAN'S CONTRACTING, INC.

Nama of Contractor

Brian's Contracting, In¢.

M" 10/31/2013

5. Appraved: Branch Chief or District Enginear
The Putgit Wolks Admingstrator ¢
/ / NOV 182013
¥ State Public Works Administrator Dater

g

By signature / Title: Date
nge orders hava been issued and the work parfun-ntméz Sten s



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI!

Department of Accounting and General Services

Division of Publlc Works

For the Month of: Qctober, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 60237
PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) Parking Gar DAGS Job No.: 22-10-0648
[a]
g,,-! CONTRACT
Q LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR |TRADE _NL_J_ AMOUNT| TODATE] CMPL % RETAINED
BRIAN'S CONTRACTING, INgGeneral Contractor ABC-23456 $80,510 $89.510] 98.90% 5% $4,475|A

EENEEENIEEE

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOLUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI CMPLl % RETAINED|
Chad's Plumbing |Piumbing C-31497 $6,000 $6,000] 100.00%] 10% $600/
Close Construction IRubber Flooring ABC-20952 57,500 $7,500] 100.00%] 10% $750
KONE, Inc. |Elevalor C-11336 $411,990{ $405.990| 98.54%} 10% $40,599
L.A. Painting lPalnllng C-22044 $30,000 $17,000] 56.67% 10% $1,700
Quallty Shestmstal & AC Air Conditioning C-827 $40,000 540,000 100.00%] 10% $4,000
Ted's Wiring Service Elactrical BC-3905 $115,000] $114.600] 99.65%| 10% $11,460
Unitek Insulation Ashestos Abatement C-11851 $5,000 $5.000] 100.00% 10% $500
#OMVOI 10% 50
#DIVIO! 10% $0
HDIVIDI 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
HDIVIDL 10% 50
#DIVIOI 10% $0
#DIVIDI 10% $0
#DIV/IO 10% $0
HDIVID! 10% $0
KDIVIO! 10% $0

Tolal Retalned from Subs $596,090 $59,609|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $64,084
| certify that the above retentions are correct for this request.
Checked/Verified by:
Brian's Contracting, Inc. I —
Name of Conlra g e
N
Initial—Project TREpacfor o Engineer

10/31/2013

By Signature

NOTE:

Date

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Divislon of Publlc Works

For the Menth of: Qctober, 2013

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No?t 60237

PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A} Parking G = DAGS Job No.: 22-10-0648
a CHANGE
o QRDER
Q LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
6 PRIME CONTRACTOR |TRADE NO, AMOUNT| TO DATE gMPLl qu RETAINED

BRIAN'S CONTRACTING, IN(General Contractor ABC-23456 $3.508 $3,508| 10000%] 5% $175)A

CHANGE
ORDER SUB|
{LICENSE CHANGE ORDER SUB| COMPL, RETN AMOUNT
] SUBCONTRACTOR TRADE NO. AﬂlNT TO DATE CMPLl 5§| RETAINED
LA Painting JPainting C-22044 §230 5230[ 100.00%] 0% $23
Ted's Wiring Service JEiectrical BC-3905 $13,528 $13,528] 10000%] 10% $1,352
KONE, Inc. Elavator C-11336 $1,563 $1,563] 100.00% 10% $156
H#OIVIO! 10% $0
#DIVIOY 10% $0
#DIVIO 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIVIDY 10% $0
#DIVIO 10% $0
HDIVIOE 10% $0
#DIVIN 10% $0
#DIVIO! 10% $0
#DIVID 10% $0
#OIVID! 10% 50
#DIVIOY 10% $0
#DIVIOY 10% $0
#DIVIO) 10% $0
Tota! Retained from Subs $1,531|B

I |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $1,706]

| certify that the above retentions are correct for this request.

Brian’s Contracting. Inc.

Name of Contractor

10/3172013

By Signalure

NOTE:

-

Columnar totals shall be equal In dollar value to that on

tha Monthly Estimate Sheet

Pate

Checked/NVerified by:

S

Itlittal - Project Inspactor or Enginear



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: SOUTH ST GARG (LOT R} & MAKAI GARG (LOT A) - PARKING
GARG ELEVATOR MODERNIZATION

BILLING MONTH: October-13 DAGS JOB NO.: 2 2-10-0648 CONTRACT NO.: 60237
CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Eund Symbeol Amount Earned Retainage Due
a1 511-354M $32,600.00 $3,260.00 $29,340.00
Totals: $32,600.00 $3,260.00 $29,340.00
Change Order Payment Suffix: 3
Suffix Eund Symbol Amount Earned Retainage Amount Due
03 $12-354M $0.00 $0.00 $0.00
Totals:
Grand Total: $32,600.00 $3,260.00 $29,340.00

Z/ e Wiz /o
Verified By

DATE
{This Sectlon for Administrative Services Office Use Only)
Vendor Code 30439600

Cost Code 3A1

Voucher No. [HqamM€o
Verified By P NOV 27 203



